
 
123 Tice Boulevard, Suite 205 
Woodcliff Lake, New Jersey  07677 
Phone 201.930.9890 
Fax 201.930.9805 
 
October 10, 2014 
 
VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 39 – September 2014 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report for the Newtown Creek Remedial 
Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group (NCG) 
Respondents to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, this progress 
report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 

www.anchorqea.com 
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1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• The Phase 2 Field Sampling and Analysis Plan – Volume 1 Addendum No. 1: Caged 
Bivalve Study was submitted to USEPA on September 3.  USEPA approval of this 
document was provided on September 5.  

• The revised Phase 2 Field Sampling and Analysis Plan – Volume 2 (Phase 2 FSAP 
Volume 2) and draft Sources Sampling Approach Memorandum (SSAM), which 
reflected the current status of point sources sampling locations and methods based on 
field reconnaissance, were submitted to USEPA on September 5. 

• An oversight invoice for the period January 1 to June 30, 2014, was provided by 
USEPA on September 5. 

• A monthly update meeting was held with USEPA in New York City (NYC) on 
September 11.  Topics discussed during this meeting included: 1) Phase 2 field 
program update; 2) point sources sampling update; 3) fish and crab tissue collection 
update; and 4) shake test results update. 

• Approval for the approach for striped bass, blue crab and Atlantic menhaden tissue 
collection discussed during the September 11 USEPA update meeting was provided by 
USEPA on September 16.  On September 26, the NCG provided to USEPA 
information related to the limited number of American eel that were captured during 
Phase 2 (e.g., only one sample from the reference areas, which precludes any 
meaningful comparison between the Study Area and background) and concluded the 
analysis of the limited number of eel samples is inconsistent with the Phase 2 RI 
Work Plan and should not be done.  On October 1, USEPA directed the NCG to 
analyze the captured American eel for ultimate use in the human health risk 
assessment as an alternate to spot because no spot were caught.  The NCG is currently 
considering this issue.    

• A letter detailing the point sources sampling delays caused by the City of New York 
and the associated effects of these delays on the current RI report schedule was sent to 
USEPA on September 22. 

• Comments on the draft Preliminary Modeling Results Memorandum were provided 
by USEPA on September 25. 

• The draft Modeling Approach Memo (2) was submitted to USEPA on September 30. 
• Additional comments and conditional approval of the Final Phase 2 Work Plan – 

Volume 2 (Phase 2 RI Work Plan Volume 2) and associated appendices were provided 
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by USEPA on September 30.  The conditional approval included the point sources 
sampling locations identified in Table 5-1 and the RI/FS schedule (Figure 9-1) of the 
Phase 2 RI Work Plan Volume 2 and was provided under the provision that the 
additional comments provided by USEPA were agreed to and fully addressed.  

• The Phase 2 field investigation continued in September.  Specifically, the following 
activities were performed: 

− Fish and crab tissue sampling in the Study Area (completed week of September 1) 
− Wildlife surveys in the reference areas (completed week of September 8) 
− Sediment traps (retrieved, sampled, and redeployed week of September 15) 
− Caged bivalve deployment (week of September 15) 
− East River surface water sampling (week of September 15) 
− Acoustic Doppler current profilers (ADCPs), acoustic Doppler velocimeters 

(ADVs), and sondes (retrieval, cleaning, and redeployment the week of 
September 8) 

− New York City Department of Environmental Protection (NYCDEP) point 
sources reconnaissance and site visits 

o Reconnaissance at BB-042, BB-040, and NCQ-637 (September 5) 
o Combined sewer overflow (CSO) sampling dry weather “dry run” for bulk 

sampling equipment at NCB-015 (September 19) 
o CSO sampling wet weather “wet run” at NCB-015 (planned for September 25 

but not conducted due to lack of sufficient rainfall) 
o Coordination meetings were held with the City of New York (September 11) 

− Groundwater investigation activities (continued through September) 

• The following activities continued in September: 

− Phase 2 field program planning and implementation 
 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• Quality control (QC) review of field data from the Phase 2 fish and crab sampling 
(Event 1) and East River surface water sampling was completed.  The data for these 
program elements are included on the enclosed compact disc (CD).  
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3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• Progress on implementing the point sources sampling program has been slowed by 
the City of New York while attempting to fabricate equipment that meets the Phase 2 
RI Work Plan objectives while still meeting NYCDEP requirements, as well as 
finalizing access agreements for NYC-owned properties.  Coordination with NYCDEP 
continues.  This includes weekly coordination calls with NYCDEP and USEPA, as 
well as the dry run, attempted wet run, and reconnaissance visits noted in Section 1 of 
this progress report. 

• On September 24, Don Rosenberry from the U.S. Geological Survey (USGS) informed 
Anchor QEA that his last seepage meter was inoperable and under repair and that he 
is not comfortable going into the field without spare equipment and an uncalibrated 
repaired meter (his other two meters are also being repaired).  These repairs and the 
fabrication of two new meters will take a while and, as a result, he would like to delay 
the seepage meter measurement until spring 2015.  This issue was discussed with 
USEPA during a teleconference call on September 30.  A formal recommendation to 
postpone the seepage measurement sampling was submitted to USEPA on 
September 30. 

 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

• Project update meetings with USEPA are scheduled for October 9 and November 6.   
• NCG responses to USEPA comments on the draft Preliminary Modeling Results 

Memorandum are planned for submission in October. 
• Implementation of the point sources program is dependent on resolution of comments 

presented in USEPA’s September 30 conditional approval of the Phase 2 RI Work 
Plan Volume 2, Phase 2 FSAP Volume 2, and draft SSAM. 

• Continue the Phase 2 field investigation in October and November, including: 

− East River surface water sampling 
− ADCPs, ADVs, and sondes retrieval, cleaning, and redeployment  
− Sediment traps retrieval and redeployment 
− Caged bivalve study monitoring on day 15, 30 and 45 post-deployment 
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− Sampling at Category 2 and 3A point sources sampling locations is dependent on 
the finalization of an access agreement with NYCDEP.  Sampling at these 
locations is dependent on NYCDEP providing further information, completion of 
the access agreement, and cooperation from NYCDEP, as detailed below: 
o Outstanding questions remain about the following locations, and they cannot 

be sampled until these issues are resolved: 
 Traffic control at BB-009 (the replacement location for BB-013), 

NCB083, and NCQ-029:  Traffic control permits need to be secured 
from the New York City Department of Transportation (NYCDOT) to 
sample these outfalls.  (Locations that were feasible without traffic 
control permits were tidally inundated.) 

 NYCDEP is still working on traffic control permits for NCQ-637.  If 
NYCDEP cannot provide traffic control, traffic control permits need to 
be secured from NYCDOT to sample this outfall. 

 NYCDEP requires that a wet run to evaluate sampling logistics during a 
wet weather discharge event be conducted before sampling can occur 
at NYCDEP outfalls.  As noted in Section 1, a wet run was attempted 
on September 25, but rainfall was insufficient.  The wet run is pending 
a qualifying rain event.   

− Sampling cannot occur at the following other point sources locations until access 
agreements are finalized: 

o O-193:  Green Asphalt Company – Current owner of Review Avenue 
Development I (Data Applicability Report [DAR] No. 41) 

o BB-610:  Sampling location at Amtrak Sunnyside Yard (DAR No. 102) 
o HN-002:  Sims Metal Management – Current owner of Hugo Neu Schnitzer 

(aka SIMS Hugo Neu) (DAR No. 125)   
o O-55:  Peerless Equities – Current owner at Empire Merchants/Former 

Paragon Oil Terminal (DAR No. 200) 
o NCQ-422:  Quadrozzi Realty – Current owner at Maspeth Concrete Loading 

Corp. (DAR No. 210) 

− Groundwater investigation, including porewater sampler retrieval and surface 
sediment sampling 
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If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC  
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cc: Joseph Battipaglia, USEPA Region 2 Co-Remedial Project Manager  
Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 
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